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Exhibit R-2, RDT&E Budget Item Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305220F: GLOBAL HAWK DEVELOPMENT/FIELDING

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

Total Program Element 279.164 317.268 251.318 0.000 251.318 238.447 200.106 173.336 191.751 Continuing Continuing
675144: Global Hawk 237.064 245.367 221.591 0.000 221.591 219.574 186.635 154.295 156.940 Continuing Continuing
67RTIP: MP-RTIP 42.100 71.901 27.227 0.000 27.227 11.373 11.771 12.141 12.511 0.000 0.000
676001: WBCOMM 0.000 0.000 2.500 0.000 2.500 7.500 1.700 6.900 22.300 0.000 0.000

Note
In FY 2009, Project Number 5131, Airframe efforts transferred to PE0305220F, Global Hawk Development/Fielding, Project Number RTIP, MP-RTIP, in order to
continue development as a separate program since the originating MP-RTIP program was cancelled.

A. Mission Description and Budget Item Justification
The Global Hawk System provides high altitude, deep look, long endurance intelligence, surveillance, and reconnaissance (ISR) capability that compliments space and
other airborne collectors during peacetime, crisis, and war-fighting scenarios.

This funding procures the highly capable Global Hawk System, which is comprised of aircraft, payloads, ground segment, and support segment.  The aircraft is an
autonomous, high altitude, long endurance, remotely piloted aircraft (RPA).  The RQ-4A is an imagery-intelligence (IMINT) RPA designed to employ 2000 pounds of
payload.  The RQ-4A has one configuration known as the Block 10.  The Block 10 employs an IMINT system comprised of a synthetic aperture radar (SAR) sensor
and an electro-optical (EO) / infrared (IR) sensor.  These three sensors are called the integrated sensor suite (ISS).  The RQ-4B RPA is designed to employ 3000
pounds of payload and enable multi-intelligence (multi-INT) collecting.  The RQ-4B has three configurations:  Block 20, Block 30, and Block 40.  The Block 20 will
employ upgraded SAR and EO/IR sensors known as the Enhanced ISS (EISS) in an IMINT only configuration.  The Block 30 will employ the same EISS sensors
as the Block 20 and will also integrate a wide spectrum signals intelligence (SIGINT) sensor called the Airborne Signals Intelligence Program (ASIP) sensor used
simultaneously to create a multi-INT platform.  The Block 40 will only integrate the multi-platform radar technology insertion program (MP-RTIP) radar sensor.  The user
will ultimately determine the optimal mix of quantities and payloads for each aircraft configuration based on operational requirements.  The ground station (GS) includes
the mission control element (MCE) and the launch and recovery element (LRE).  The support segment includes aerospace ground equipment, tech orders, spares,
support equipment, and training to enable operation of the Global Hawk System.

The Global Hawk program went through a Title 10, Section 2433 review in 2006, due to a unit cost breach (informally known as Nunn-McCurdy breach).  The
Department certified the program to Congress on June 5th, 2006.  As a result of the review, the Department directed a program restructure to slow development and
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Exhibit R-2, RDT&E Budget Item Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305220F: GLOBAL HAWK DEVELOPMENT/FIELDING

cap the low rate initial production (LRIP) at 5 per year to reduce risk.  LRIP will remain at 5 per year or less until successful completion of the initial operational test and
evaluation (IOT&E).

When judged feasible and affordable, this program will participate in the development, testing, and implementation of international standards (to include NATO
standardization agreements) to enhance joint, allied, and coalition interoperability.

The MP-RTIP was established to develop a family of modular, scalable next generation sensors for multiple platforms to support network centric operations with
integrated Command and Control Intelligence, Surveillance and Reconnaissance (C2ISR) capability.

Future MP-RTIP studies/development insertion-- includes concept exploration, program definition/risk reduction, sensor technology insertion/development.  Funds
continued support improvement and implementation of  C2ISR capabilities enabling the joint air and missile defense architecture joint decisive operations and the AEF
Task Force CONOPS.  Conducts limited risk reduction activities on Battle Management Command and Control  (BMC2) Mission Execution and BMC2 Kill Chain, and
MP-RTIP Wide Area Surveillance (WAS) Radar Hardware Verification.

MP-RTIP will also support NATO Alliance Ground Surveillance (AGS) conceptual design and early development activities under the Global Hawk PE.

Starting in FY 2011, studies are planned to develop integration and installation requirements in order to integrate a Wideband SATCOM terminal on Global Hawk.

This program is budget activity 7, Operational Systems Development, because it utilizes Air Force R&D to develop a highly capable operational system.
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Exhibit R-2, RDT&E Budget Item Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305220F: GLOBAL HAWK DEVELOPMENT/FIELDING

B. Program Change Summary ($ in Millions)
FY 2009 FY 2010 FY 2011 Base FY 2011 OCO FY 2011 Total

Previous President's Budget 310.664 325.732 0.000 0.000 0.000
Current President's Budget 279.164 317.268 251.318 0.000 251.318
Total Adjustments -31.500 -8.464 251.318 0.000 251.318

• Congressional General Reductions 0.000
• Congressional Directed Reductions 0.000
• Congressional Rescissions 0.000 0.000
• Congressional Adds 0.000
• Congressional Directed Transfers 0.000
• Reprogrammings -31.500 0.000
• SBIR/STTR Transfer 0.000 0.000
• Other Adjustments 0.000 -8.464 251.318 0.000 251.318

Change Summary Explanation
FY09:  $31.5M was reprogrammed to support Battlefield Airborne Communications Node (BACN) in FY09.
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305220F: GLOBAL HAWK
DEVELOPMENT/FIELDING

PROJECT
675144: Global Hawk

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

675144: Global Hawk 237.064 245.367 221.591 0.000 221.591 219.574 186.635 154.295 156.940 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
The Global Hawk System provides high altitude, deep look, long endurance intelligence, surveillance, and reconnaissance (ISR) capability that compliments space and
other airborne collectors during peacetime, crisis, and war-fighting scenarios.

This funding procures the highly capable Global Hawk System, which is comprised of aircraft, payloads, ground segment, and support segment.  The aircraft is an
autonomous, high altitude, long endurance, remotely pilioted aircraft (RPA).  The RQ-4A is an imagery-intelligence (IMINT) RPA designed to employ 2000 pounds of
payload.  The RQ-4A has one configuration known as the Block 10.  The Block 10 employs an IMINT system comprised of a synthetic aperture radar (SAR) sensor
and an electro-optical (EO) / infrared (IR) sensor.  These three sensors are called the integrated sensor suite (ISS).  The RQ-4B RPA is designed to employ 3000
pounds of payload and enable multi-intelligence (multi-INT) collecting.  The RQ-4B has three configurations:  Block 20, Block 30, and Block 40.  The Block 20 will
employ upgraded SAR and EO/IR sensors known as the enhanced ISS (EISS) in an IMINT only configuration.  The Block 30 will employ the same EISS sensors
as the Block 20 and will also integrate a wide spectrum signals intelligence (SIGINT) sensor called the Airborne Signals Intelligence Program (ASIP) sensor used
simultaneously to create a multi-INT platform.  The Block 40 will only integrate the multi-platform radar technology insertion program (MP-RTIP) radar sensor.  The user
will ultimately determine the optimal mix of quantities and payloads for each aircraft configuration based on operational requirements.  The ground station (GS) includes
the mission control element (MCE) and the launch and recovery element (LRE).  The support segment includes aerospace ground equipment, tech orders, spares,
support equipment, and training to enable operation of the Global Hawk System.

The Global Hawk program went through a Title 10, Section 2433 review in 2006, due to a unit cost breach (informally known as Nunn-McCurdy breach).  The
Department certified the program to Congress on June 5th, 2006.  As a result of the review, the Department directed a program restructure to slow development and
cap the low rate initial production (LRIP) at 5 per year to reduce risk.  LRIP will remain at 5 per year or less until successful completion of the initial operational test and
evaluation (IOT&E).

This program is budget activity 7, Operational Systems Development, because it utilizes Air Force R&D to develop a highly capable operational system.
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PE 0305220F: GLOBAL HAWK
DEVELOPMENT/FIELDING

PROJECT
675144: Global Hawk

When judged feasible and affordable, this program will participate in the development, testing, and implementation of international standards (to include NATO
standardization agreements) to enhance joint, allied, and coalition interoperability.  Activities will also include studies and analysis to support both current program
planning and execution and future program planning.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
MAJOR THRUST: Global Hawk Development and Demonstration (SDD)

FY 2009 Accomplishments:
In FY 2009: Continued Aircraft/Comm system modernization. Development and
integration of sensors, payload integration, test and training capabilility,
Auto-takeoff and Landing, encrypted data link and technical data.
Continue Navy BAMS synergies.

FY 2010 Plans:
In FY 2010: Continue Aircraft/Comm system modernization. Development and
integration of sensors, payload integration, test and training capablility,
Auto-takeoff and Landing, data compression, encrypted data link and technical data.
Continue Navy BAMS synergies.

FY 2011 Base Plans:
In FY 2011: Continue Aircraft/Comm system modernization. Development and
integration of sensors, payload integration, test and training capablility,  Auto-takeoff
and Landing, data compression, encrypted data link and technical data.  Continue
Navy Broad Area Maritime System (BAMS) synergies.

FY 2011 OCO Plans:
In FY 2011 OCO: N/A

160.477 177.920 139.659 0.000 139.659

MAJOR THRUST: Ground Segment 25.786 27.502 36.487 0.000 36.487
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APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305220F: GLOBAL HAWK
DEVELOPMENT/FIELDING

PROJECT
675144: Global Hawk

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2009 Accomplishments:
In FY 2009:  Continued upgrade of current ground station.
Planning for ground station re-architecture.

FY 2010 Plans:
In FY 2010:  Continued upgrade of current ground station.
Planning for ground station re-architecture.

FY 2011 Base Plans:
In FY 2011:  Continued upgrade of current ground station.
Planning for ground station re-architecture.

FY 2011 OCO Plans:
In FY 2011 OCO: N/A

MAJOR THRUST: Support Segment
FY 2009 Accomplishments:
In FY 2009: Logistics Support

FY 2010 Plans:
In FY 2010: Logistics Support

FY 2011 Base Plans:
In FY 2011: Logistics Support

FY 2011 OCO Plans:
In FY 2011 OCO: N/A

25.677 27.398 37.986 0.000 37.986

MAJOR THRUST: Other Government Costs 16.624 12.547 7.459 0.000 7.459
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APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305220F: GLOBAL HAWK
DEVELOPMENT/FIELDING

PROJECT
675144: Global Hawk

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2009 Accomplishments:
In FY 2009: Mission Support

FY 2010 Plans:
In FY 2010: Mission Support

FY 2011 Base Plans:
In FY 2011: Mission Support

FY 2011 OCO Plans:
In FY 2011 OCO: N/A

MAJOR THRUST: Battlefield Airborne Communication Node (BACN)
FY 2009 Accomplishments:
In FY 2009: BACN Joint Operational Urgent Need Integration and Installation

FY 2010 Plans:
In FY 2010: N/A

FY 2011 Base Plans:
In FY 2011: N/A

FY 2011 OCO Plans:
In FY 2011 OCO: N/A

8.500 0.000 0.000 0.000 0.000

Accomplishments/Planned Programs Subtotals 237.064 245.367 221.591 0.000 221.591
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305220F: GLOBAL HAWK
DEVELOPMENT/FIELDING

PROJECT
675144: Global Hawk

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• PE 0304260F:  Airborne SIGINT
Enterprise, (RDT&E)

41.803 29.033 15.120 0.000 15.120 6.511 6.709 11.715 11.941 0.000 0.000

• PE 0305220F:  Global Hawk,
(MILCON)

0.000 31.300 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

• PE 0305220F (1):  Global Hawk,
(O&M)

167.528 84.236 178.875 0.000 178.875 304.452 293.376 315.229 319.406 0.000 0.000

• PE 0305220F (2):  Global Hawk,
(MILPERS)

54.530 81.620 101.635 0.000 101.635 112.079 127.331 135.873 139.816 0.000 0.000

• PE 0305220F (3):  Global Hawk,
(APAF)

813.701 800.746 859.244 0.000 859.244 929.444 789.967 688.718 596.162 0.000 0.000

• PE 0305220F (4):  Global Hawk,
(OPAF)

0.297 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

D. Acquisition Strategy
The Global Hawk program uses a modernization strategy to provide the warfighter with a near-term, combat capability with increased, time-phased capability
improvements as technology and risk achieve satisfactory levels.

E. Performance Metrics
Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air
Force performance goals and most importantly, how they contribute to our mission.
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APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305220F: GLOBAL HAWK
DEVELOPMENT/FIELDING

PROJECT
675144: Global Hawk

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

EMD SS/CPAF

Northrop
Grumman
Integrated
Systems
San Diego, CA

1,149.146 207.521 Feb 2010 197.970 Feb 2011 0.000 197.970 Continuing Continuing Continuing

Subtotal 1,149.146 207.521 197.970 0.000 197.970

Remarks

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Contractor Program
Support SS/CPFF

Northrop
Grumman
Integrated
Systems
San Diego, CA

24.447 7.350 Feb 2010 5.562 Feb 2011 0.000 5.562 Continuing Continuing Continuing

Government Program
Support

Various/
Various

Various
Various 17.659 3.565 Dec 2009 2.795 Dec 2010 0.000 2.795 Continuing Continuing Continuing

Subtotal 42.106 10.915 8.357 0.000 8.357

Remarks



UNCLASSIFIED

UNCLASSIFIED
R-1 Line Item #210

Air Force Page 10 of 26

Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305220F: GLOBAL HAWK
DEVELOPMENT/FIELDING

PROJECT
675144: Global Hawk

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Flight Test & Evaluation PO AFFTC
Edwards, AFB 55.254 17.949 Jan 2010 10.600 Jan 2011 0.000 10.600 Continuing Continuing Continuing

Subtotal 55.254 17.949 10.600 0.000 10.600

Remarks

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

A&AS Various/
Various

Various
Dayton, OH 41.618 6.526 Nov 2009 3.583 Nov 2010 0.000 3.583 Continuing Continuing Continuing

Other Government
Organizations

Various/
Various

Various
Dayton, OH 11.432 2.456 Jan 2009 1.081 Jan 2009 0.000 1.081 Continuing Continuing Continuing

Subtotal 53.050 8.982 4.664 0.000 4.664

Remarks

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 1,299.556 245.367 221.591 0.000 221.591



UNCLASSIFIED

UNCLASSIFIED
R-1 Line Item #210

Air Force Page 11 of 26

Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305220F: GLOBAL HAWK
DEVELOPMENT/FIELDING

PROJECT
675144: Global Hawk

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Remarks
Total Prior Years Cost may include only FY 2009 data.
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305220F: GLOBAL HAWK
DEVELOPMENT/FIELDING

PROJECT
675144: Global Hawk
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APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305220F: GLOBAL HAWK
DEVELOPMENT/FIELDING

PROJECT
675144: Global Hawk

Schedule Details

Start End
Event Quarter Year Quarter Year

Block 20/30 IOT&E 4 2010 4 2010
Block 30 Initial Operational Capability, PACAF 2 2011 2 2011
Block 30 Initial Operational Capability, USAFE 2 2011 2 2011
Block 30 Initial Operational Capability, CENTAF 2 2011 2 2011
Begin transition to Block 30M at Forward Operating Locations 4 2011 4 2011
First HAT Block 30 4 2011 4 2011
Block 40 First Flight 1 2010 1 2010
Block 40 First Sensor Flight 2 2011 2 2011
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305220F: GLOBAL HAWK
DEVELOPMENT/FIELDING

PROJECT
67RTIP: MP-RTIP

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

67RTIP: MP-RTIP 42.100 71.901 27.227 0.000 27.227 11.373 11.771 12.141 12.511 0.000 0.000
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

Note
In FY 2009, Project Number 5131, Airframe efforts transferred to PE0305220F, Global Hawk Development/Fielding, Project Number RTIP, MP-RTIP, in order to
continue development as a separate program since the originating MP-RTIP program was cancelled.

A. Mission Description and Budget Item Justification
The MP-RTIP sensor is designed to provide next generation capabilities to support network centric operations with integrated Command and Control Intelligence,
Surveillance and Reconnaissance (C2ISR) capability.

The funding supports all MP-RTIP design, development, and integration onto the Global Hawk Block 40.  Future MP-RTIP studies and development include
maritime modes, airborne modes, electronic protection, and other advanced capabilities.  The funding also improves and implements C2ISR capabilities enabling Air
Expeditionary Force Task Force CONOPS.  This effort also provides for funding of limited risk reduction activities on BMC2 Mission Execution and BMC2 Kill Chain.
Other activities will include studies and analysis to support both program planning and execution and future program and system life cycle planning.

Global Hawk Block 40 carrying MP-RTIP will also support NATO AGS conceptual design and early development activities.

This program is budget activity 7, Operational Systems Development, because it utilizes Air Force R&D to develop a highly capable operational system.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
MAJOR THRUST:  MP-RTIP sensor development for integration onto the Global Hawk platform 34.742 60.497 22.975 0.000 22.975
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APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305220F: GLOBAL HAWK
DEVELOPMENT/FIELDING

PROJECT
67RTIP: MP-RTIP

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2009 Accomplishments:
In FY 2009:  MP-RTIP design, development, and integration including MP-RTIP studies and
development include maritime modes, airborne modes, electronic protection, and other advanced
capabilities.

FY 2010 Plans:
In FY 2010:  MP-RTIP design, development, and integration including MP-RTIP studies and
development include maritime modes, airborne modes, electronic protection, and other advanced
capabilities.

FY 2011 Base Plans:
In FY 2011:  MP-RTIP design, development, and integration including MP-RTIP studies and
development include maritime modes, airborne modes, electronic protection, and other advanced
capabilities.

FY 2011 OCO Plans:
In FY 2011 OCO: N/A

MAJOR THRUST:  MP-RTIP sensor development program costs
FY 2009 Accomplishments:
In FY 2009:  Other Government Costs and Support

FY 2010 Plans:
In FY 2010:  Other Government Costs and Support

FY 2011 Base Plans:
In FY 2011:  Other Government Costs and Support

7.358 11.404 4.252 0.000 4.252
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305220F: GLOBAL HAWK
DEVELOPMENT/FIELDING

PROJECT
67RTIP: MP-RTIP

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2011 OCO Plans:
In FY 2011 OCO: N/A

Accomplishments/Planned Programs Subtotals 42.100 71.901 27.227 0.000 27.227

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• PE Not Provided (3820):  Activity
Not Provided

0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

D. Acquisition Strategy
The MP-RTIP program supports the  acquisition of the Global Hawk Block 40 weapon system by providing sensor design and development for Global Hawk Block 40
platforms and sensor procurement.

E. Performance Metrics
Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air
Force performance goals and most importantly, how they contribute to our mission.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305220F: GLOBAL HAWK
DEVELOPMENT/FIELDING

PROJECT
67RTIP: MP-RTIP

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

MP-RTIP SS/CPAF

Northrop
Grumman
Integrated
Systems
El Segundo, CA

31.065 58.397 Nov 2009 21.766 Nov 2010 0.000 21.766 Continuing Continuing Continuing

Subtotal 31.065 58.397 21.766 0.000 21.766

Remarks

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

N/A MIPR Various
Edwards, CA 3.677 2.100 Nov 2009 1.209 Nov 2010 0.000 1.209 Continuing Continuing Continuing

Subtotal 3.677 2.100 1.209 0.000 1.209

Remarks
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305220F: GLOBAL HAWK
DEVELOPMENT/FIELDING

PROJECT
67RTIP: MP-RTIP

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

A&AS TBD/TBD Various
Boston, MA 6.664 10.723 Nov 2009 3.857 Nov 2010 0.000 3.857 Continuing Continuing Continuing

Other Gov't Support Various/
Various

Various
Boston, MA 0.694 0.681 Nov 2009 0.395 Nov 2010 0.000 0.395 0.000 1.770 0.000

Subtotal 7.358 11.404 4.252 0.000 4.252

Remarks

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 42.100 71.901 27.227 0.000 27.227

Remarks
Total Prior Years Cost may include only FY 2009 data.
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305220F: GLOBAL HAWK
DEVELOPMENT/FIELDING

PROJECT
67RTIP: MP-RTIP
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305220F: GLOBAL HAWK
DEVELOPMENT/FIELDING

PROJECT
67RTIP: MP-RTIP

Schedule Details

Start End
Event Quarter Year Quarter Year

Operational Assessment 1 2009 2 2009
Preliminary Reports of Results (PRR) 2 2009 2 2009
MP-RTIP Integration on Global Hawk Block 40 Aircraft 3 2010 3 2011
CDT&E Additional Modes 1 2009 4 2011
RTIP First Sensor Flight on Global Hawk 1 2011 2 2011
MP-RTIP Integration Flight Test on GH AF-18 1 2011 4 2011
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305220F: GLOBAL HAWK
DEVELOPMENT/FIELDING

PROJECT
676001: WBCOMM

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

676001: WBCOMM 0.000 0.000 2.500 0.000 2.500 7.500 1.700 6.900 22.300 0.000 0.000
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
This funding is to provide for the development and integration of Wideband SATCOM terminals onto the Gobal Hawk Platform.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
MAJOR THRUST: Global Hawk Wideband SATCOM Terminals

FY 2009 Accomplishments:
In FY 2009: N/A

FY 2010 Plans:
In FY 2010: N/A

FY 2011 Base Plans:
In FY 2011: To include requirements analysis, design and development and intergration and test

FY 2011 OCO Plans:
In FY 2011 OCO: N/A

0.000 0.000 2.500 0.000 2.500

Accomplishments/Planned Programs Subtotals 0.000 0.000 2.500 0.000 2.500
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305220F: GLOBAL HAWK
DEVELOPMENT/FIELDING

PROJECT
676001: WBCOMM

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• PE Not Provided (4030):  Activity
Not Provided

0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

D. Acquisition Strategy
The Global Hawk program will use a modernization strategy to develop and integrate Wideband SATCOM Terminals onto the Global Hawk Platform to provide the
warfighter required capability.

E. Performance Metrics
Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air
Force performance goals and most importantly, how they contribute to our mission.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305220F: GLOBAL HAWK
DEVELOPMENT/FIELDING

PROJECT
676001: WBCOMM

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Development and
Integrate Wideband
SATCOM terminals

TBD/TBD TBD
TBD 0.000 0.000 2.500 Jan 2011 0.000 2.500 0.000 2.500 0.000

Subtotal 0.000 0.000 2.500 0.000 2.500 0.000 2.500 0.000

Remarks

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

N/A TBD/TBD TBD
TBD 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Subtotal 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Remarks
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305220F: GLOBAL HAWK
DEVELOPMENT/FIELDING

PROJECT
676001: WBCOMM

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

N/A TBD/TBD TBD
TBD 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Subtotal 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Remarks

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

N/A TBD/TBD TBD
TBD 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Subtotal 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Remarks

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 0.000 0.000 2.500 0.000 2.500 0.000 2.500 0.000

Remarks
Total Prior Years Cost may include only FY 2009 data.
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305220F: GLOBAL HAWK
DEVELOPMENT/FIELDING

PROJECT
676001: WBCOMM
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305220F: GLOBAL HAWK
DEVELOPMENT/FIELDING

PROJECT
676001: WBCOMM

Schedule Details

Start End
Event Quarter Year Quarter Year

Begin Requirements Analysis 3 2011 4 2011
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                 Continuing
                 Continuing
            
             In FY 2009, Project Number 5131, Airframe efforts transferred to PE0305220F, Global Hawk Development/Fielding, Project Number RTIP, MP-RTIP, in order to continue development as a separate program since the originating MP-RTIP program was cancelled.
             The Global Hawk System provides high altitude, deep look, long endurance intelligence, surveillance, and reconnaissance (ISR) capability that compliments space and other airborne collectors during peacetime, crisis, and war-fighting scenarios.

This funding procures the highly capable Global Hawk System, which is comprised of aircraft, payloads, ground segment, and support segment.  The aircraft is an autonomous, high altitude, long endurance, remotely piloted aircraft (RPA).  The RQ-4A is an imagery-intelligence (IMINT) RPA designed to employ 2000 pounds of payload.  The RQ-4A has one configuration known as the Block 10.  The Block 10 employs an IMINT system comprised of a synthetic aperture radar (SAR) sensor and an electro-optical (EO) / infrared (IR) sensor.  These three sensors are called the integrated sensor suite (ISS).  The RQ-4B RPA is designed to employ 3000 pounds of payload and enable multi-intelligence (multi-INT) collecting.  The RQ-4B has three configurations:  Block 20, Block 30, and Block 40.  The Block 20 will employ upgraded SAR and EO/IR sensors known as the Enhanced ISS (EISS) in an IMINT only configuration.  The Block 30 will employ the same EISS sensors as the Block 20 and will also integrate a wide spectrum signals intelligence (SIGINT) sensor called the Airborne Signals Intelligence Program (ASIP) sensor used simultaneously to create a multi-INT platform.  The Block 40 will only integrate the multi-platform radar technology insertion program (MP-RTIP) radar sensor.  The user will ultimately determine the optimal mix of quantities and payloads for each aircraft configuration based on operational requirements.  The ground station (GS) includes the mission control element (MCE) and the launch and recovery element (LRE).  The support segment includes aerospace ground equipment, tech orders, spares, support equipment, and training to enable operation of the Global Hawk System.

The Global Hawk program went through a Title 10, Section 2433 review in 2006, due to a unit cost breach (informally known as Nunn-McCurdy breach).  The Department certified the program to Congress on June 5th, 2006.  As a result of the review, the Department directed a program restructure to slow development and cap the low rate initial production (LRIP) at 5 per year to reduce risk.  LRIP will remain at 5 per year or less until successful completion of the initial operational test and evaluation (IOT&E).  

When judged feasible and affordable, this program will participate in the development, testing, and implementation of international standards (to include NATO standardization agreements) to enhance joint, allied, and coalition interoperability.

The MP-RTIP was established to develop a family of modular, scalable next generation sensors for multiple platforms to support network centric operations with integrated Command and Control Intelligence, Surveillance and Reconnaissance (C2ISR) capability.

Future MP-RTIP studies/development insertion-- includes concept exploration, program definition/risk reduction, sensor technology insertion/development.  Funds continued support improvement and implementation of  C2ISR capabilities enabling the joint air and missile defense architecture joint decisive operations and the AEF Task Force CONOPS.  Conducts limited risk reduction activities on Battle Management Command and Control  (BMC2) Mission Execution and BMC2 Kill Chain, and MP-RTIP Wide Area Surveillance (WAS) Radar Hardware Verification.

MP-RTIP will also support NATO Alliance Ground Surveillance (AGS) conceptual design and early development activities under the Global Hawk PE.

Starting in FY 2011, studies are planned to develop integration and installation requirements in order to integrate a Wideband SATCOM terminal on Global Hawk.

This program is budget activity 7, Operational Systems Development, because it utilizes Air Force R&D to develop a highly capable operational system.
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                         The Global Hawk System provides high altitude, deep look, long endurance intelligence, surveillance, and reconnaissance (ISR) capability that compliments space and other airborne collectors during peacetime, crisis, and war-fighting scenarios.

This funding procures the highly capable Global Hawk System, which is comprised of aircraft, payloads, ground segment, and support segment.  The aircraft is an autonomous, high altitude, long endurance, remotely pilioted aircraft (RPA).  The RQ-4A is an imagery-intelligence (IMINT) RPA designed to employ 2000 pounds of payload.  The RQ-4A has one configuration known as the Block 10.  The Block 10 employs an IMINT system comprised of a synthetic aperture radar (SAR) sensor and an electro-optical (EO) / infrared (IR) sensor.  These three sensors are called the integrated sensor suite (ISS).  The RQ-4B RPA is designed to employ 3000 pounds of payload and enable multi-intelligence (multi-INT) collecting.  The RQ-4B has three configurations:  Block 20, Block 30, and Block 40.  The Block 20 will employ upgraded SAR and EO/IR sensors known as the enhanced ISS (EISS) in an IMINT only configuration.  The Block 30 will employ the same EISS sensors as the Block 20 and will also integrate a wide spectrum signals intelligence (SIGINT) sensor called the Airborne Signals Intelligence Program (ASIP) sensor used simultaneously to create a multi-INT platform.  The Block 40 will only integrate the multi-platform radar technology insertion program (MP-RTIP) radar sensor.  The user will ultimately determine the optimal mix of quantities and payloads for each aircraft configuration based on operational requirements.  The ground station (GS) includes the mission control element (MCE) and the launch and recovery element (LRE).  The support segment includes aerospace ground equipment, tech orders, spares, support equipment, and training to enable operation of the Global Hawk System.

The Global Hawk program went through a Title 10, Section 2433 review in 2006, due to a unit cost breach (informally known as Nunn-McCurdy breach).  The Department certified the program to Congress on June 5th, 2006.  As a result of the review, the Department directed a program restructure to slow development and cap the low rate initial production (LRIP) at 5 per year to reduce risk.  LRIP will remain at 5 per year or less until successful completion of the initial operational test and evaluation (IOT&E).  

This program is budget activity 7, Operational Systems Development, because it utilizes Air Force R&D to develop a highly capable operational system.

When judged feasible and affordable, this program will participate in the development, testing, and implementation of international standards (to include NATO standardization agreements) to enhance joint, allied, and coalition interoperability.  Activities will also include studies and analysis to support both current program planning and execution and future program planning.
                         
                             
                                 MAJOR THRUST: Global Hawk Development and Demonstration (SDD)
                                 
                                     
                                         160.477
                                         In FY 2009: Continued Aircraft/Comm system modernization. Development and
 integration of sensors, payload integration, test and training capabilility, 
Auto-takeoff and Landing, encrypted data link and technical data.  
Continue Navy BAMS synergies.
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Navy Broad Area Maritime System (BAMS) synergies.
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                         The Global Hawk program uses a modernization strategy to provide the warfighter with a near-term, combat capability with increased, time-phased capability improvements as technology and risk achieve satisfactory levels.
                         Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air Force performance goals and most importantly, how they contribute to our mission.
                    
                     
                         Total Prior Years Cost may include only FY 2009 data.
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                                         4
                                         2011
                                    
                                
                            
                             
                                 First HAT Block 30
                                 
                                     
                                         4
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                                         4
                                         2011
                                    
                                
                            
                             
                                 Block 40 First Flight
                                 
                                     
                                         1
                                         2010
                                    
                                     
                                         1
                                         2010
                                    
                                
                            
                             
                                 Block 40 First Sensor Flight
                                 
                                     
                                         2
                                         2011
                                    
                                     
                                         2
                                         2011
                                    
                                
                            
                        
                    
                
                 
                     67RTIP
                     MP-RTIP
                     
                         42.100
                         71.901
                         27.227
                         27.227
                         0.000
                         11.373
                         11.771
                         12.141
                         12.511
                         0.000
                         0.000
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         In FY 2009, Project Number 5131, Airframe efforts transferred to PE0305220F, Global Hawk Development/Fielding, Project Number RTIP, MP-RTIP, in order to continue development as a separate program since the originating MP-RTIP program was cancelled.
                         The MP-RTIP sensor is designed to provide next generation capabilities to support network centric operations with integrated Command and Control Intelligence, Surveillance and Reconnaissance (C2ISR) capability.

The funding supports all MP-RTIP design, development, and integration onto the Global Hawk Block 40.  Future MP-RTIP studies and development include maritime modes, airborne modes, electronic protection, and other advanced capabilities.  The funding also improves and implements C2ISR capabilities enabling Air Expeditionary Force Task Force CONOPS.  This effort also provides for funding of limited risk reduction activities on BMC2 Mission Execution and BMC2 Kill Chain.  Other activities will include studies and analysis to support both program planning and execution and future program and system life cycle planning.

Global Hawk Block 40 carrying MP-RTIP will also support NATO AGS conceptual design and early development activities.

This program is budget activity 7, Operational Systems Development, because it utilizes Air Force R&D to develop a highly capable operational system.
                         
                             
                                 MAJOR THRUST:  MP-RTIP sensor development for integration onto the Global Hawk platform
                                 
                                     
                                         34.742
                                         In FY 2009:  MP-RTIP design, development, and integration including MP-RTIP studies and development include maritime modes, airborne modes, electronic protection, and other advanced capabilities.
                                    
                                
                                 
                                     
                                         60.497
                                         In FY 2010:  MP-RTIP design, development, and integration including MP-RTIP studies and development include maritime modes, airborne modes, electronic protection, and other advanced capabilities.
                                    
                                     
                                         22.975
                                    
                                     
                                         22.975
                                         In FY 2011:  MP-RTIP design, development, and integration including MP-RTIP studies and development include maritime modes, airborne modes, electronic protection, and other advanced capabilities.
                                    
                                     
                                         0.000
                                         In FY 2011 OCO: N/A
                                    
                                
                            
                             
                                 MAJOR THRUST:  MP-RTIP sensor development program costs
                                 
                                     
                                         7.358
                                         In FY 2009:  Other Government Costs and Support
                                    
                                
                                 
                                     
                                         11.404
                                         In FY 2010:  Other Government Costs and Support
                                    
                                     
                                         4.252
                                    
                                     
                                         4.252
                                         In FY 2011:  Other Government Costs and Support
                                    
                                     
                                         0.000
                                         In FY 2011 OCO: N/A
                                    
                                
                            
                        
                         
                             
                                 PE Not Provided (3820)
                                  Activity Not Provided
                                 
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                
                            
                        
                         The MP-RTIP program supports the  acquisition of the Global Hawk Block 40 weapon system by providing sensor design and development for Global Hawk Block 40 platforms and sensor procurement.
                         Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air Force performance goals and most importantly, how they contribute to our mission.
                    
                     
                         Total Prior Years Cost may include only FY 2009 data.
                         
                             
                                 Product Development
                                 
                                     
                                         MP-RTIP
                                         SS
                                         CPAF
                                         Northrop Grumman Integrated Systems
                                          El Segundo, CA
                                         
                                             31.065
                                             
                                                 58.397
                                                 2009-11
                                            
                                             
                                                 21.766
                                            
                                             
                                                 21.766
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         N/A
                                         MIPR
                                         Various
                                          Edwards, CA
                                         
                                             3.677
                                             
                                                 2.100
                                                 2009-11
                                            
                                             
                                                 1.209
                                            
                                             
                                                 1.209
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         A&AS
                                         TBD
                                         TBD
                                         Various
                                          Boston, MA
                                         
                                             6.664
                                             
                                                 10.723
                                                 2009-11
                                            
                                             
                                                 3.857
                                            
                                             
                                                 3.857
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Other Gov't Support
                                         Various
                                         Various
                                         Various
                                          Boston, MA
                                         
                                             0.694
                                             
                                                 0.681
                                                 2009-11
                                            
                                             
                                                 0.395
                                            
                                             
                                                 0.395
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.770
                                             0.000
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                                 Preliminary Reports of Results (PRR)
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                                 MP-RTIP Integration on Global Hawk Block 40 Aircraft
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                                 CDT&E Additional Modes
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                                 RTIP First Sensor Flight on Global Hawk
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                                 MP-RTIP Integration Flight Test on GH AF-18
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                     WBCOMM
                     
                         0.000
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                         6.900
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                             0
                        
                         This funding is to provide for the development and integration of Wideband SATCOM terminals onto the Gobal Hawk Platform.
                         
                             
                                 MAJOR THRUST: Global Hawk Wideband SATCOM Terminals
                                 
                                     
                                         0.000
                                         In FY 2009: N/A
                                    
                                
                                 
                                     
                                         0.000
                                         In FY 2010: N/A
                                    
                                     
                                         2.500
                                    
                                     
                                         2.500
                                         In FY 2011: To include requirements analysis, design and development and intergration and test
                                    
                                     
                                         0.000
                                         In FY 2011 OCO: N/A
                                    
                                
                            
                        
                         
                             
                                 PE Not Provided (4030)
                                  Activity Not Provided
                                 
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                
                            
                        
                         The Global Hawk program will use a modernization strategy to develop and integrate Wideband SATCOM Terminals onto the Global Hawk Platform to provide the warfighter required capability.
                         Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air Force performance goals and most importantly, how they contribute to our mission.
                    
                     
                         Total Prior Years Cost may include only FY 2009 data.
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